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Excavation and installation of new pipe to 
support the mortar lining of the old portion 
of water line to T-Plant (L-399, T Plant 
Potable and Raw Water Line Restoration) 

First  graduating class of 
American Recovery 

Reinvestment Act D&D 
workers
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Overview

This section addresses the Closure Services and Infrastructure/Reliability Projects  and HAMMER portions of 

Project Baseline Summary (PBS) RL-0040, Nuclear Facility Deactivation and Decommissioning (D&D), 

Remainder of Hanford.   NOTE:   Unless otherwise noted, all information contained herein is as of the end of 

May 2009.

Notable Accomplishments

Closure Services and Infrastructure

• Implemented baseline change requests to initiate approximately $2.5M of additional reliability project 
workscope and procurement of two 80-ton cranes.

• Awarded contract for L-673, Safety Enhancements, 400 Area Facilities.

• Completed mortar lining of additional 3,900 linear feet of water lines (L-449, Mortar Line 12” Water 
Line – Baltimore, Options 1-4).

HAMMER

• American Recovery Reinvestment Act new hires completed over 3,000 courses in May which doubled 
the historical training average for the month. 
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• Completed Premise Isolation Project to install backflow preventers on the main water line for City of 
Richland.

• HAMMER worked with the Office of Electricity/Infrastructure Security and Energy Restoration  to 
prepare and distribute a  4-page brochure, “U.S. DOE, ISER 2008 Hurricane Response Season”.   Also, 
HAMMER completed the final draft of the ISER Emergency Response Organization’s Policy and 
Procedures.

• Obtained access and making modifications to the west section of the 6095-Simulator Building for 
additional training classroom space.  

• Authorization of additional funds ($2.5M) were approved for baseline implementation.  Estimates are in 
process for a new Health and Safety Training Building to support the ALARA program (move from 
2101M/200 East to HAMMER Campus), and to consolidate Hazardous Waste/Respiratory training 
activities .

Schedule/Cost Performance ($M)

Nuclear Facility D&D, 

Remainder of Hanford
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Current Period (Month) $1.4 $1.7 $1.1 $0.4 26.1% $0.6 33.6% $21.9

Fiscal Year to Date $9.6 $10.1 $9.4 $0.6 5.8% $0.8 7.5% $21.9

Numbers are rounded to the nearest $0.1M.
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FYTD Cost Performance (+$0.8M/+7.5%): 
• DOE Order 430.1B for Facility Information Management System (FIMS) and Condition Asset 

System (CAS) completed with fewer resources, and reduced number of requests for Land 
Management support to date.

• L-645, 609 Fire Station 91 Potable Water System, underrun due to the selection of a less 
expensive  alternative for providing water.

Schedule/Cost Performance ($M), continued

FYTD Schedule Performance (+$0.6M/+5.8%): 
The favorable schedule variance is primarily due to:

• Early procurement of network devices for the HLAN Network Upgrade – Phase 1.
• Offset by delay in implementing the Land Management Tracking and Documentation System 

due to delay in award of the Mission Support Contract.
• Delay in completing definitive design for L-673, Safety Enhancements, 400 Area Facilities, due 

to funding uncertainties and unavailability of resources.
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Performance Analysis  

FYTD and Monthly ($M)
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Milestone Achievement

There are no Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones 
assigned for completion by PBS RL-0040 this fiscal year. 

Oct-

08

Nov-

08

Dec-

08

Jan-

09

Feb-

09

Mar-

09

Apr-

09

May-

09

Jun-

09

Jul-

09

Aug-

09

Sep-

09

Monthly BCWS 1.5 1.8 0.7 1.0 1.0 0.6 1.6 1.4 3.3 2.8 2.2 3.9

Monthly BCWP 0.9 2.5 1.2 0.9 1.0 0.8 1.2 1.7

Monthly ACWP 1.0 1.1 2.3 1.0 0.7 0.9 1.1 1.1

FYTD BCWS 1.5 3.3 4.0 5.0 6.0 6.6 8.2 9.6 12.9 15.7 17.9 21.9

FYTD BCWP 0.9 3.3 4.5 5.4 6.4 7.2 8.4 10.1

FYTD ACWP  1.0 2.1 4.4 5.4 6.2 7.1 8.2 9.4
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